COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/23/2007

ESTIMATE SUMMARY 14:33:43
CONTID: C15361 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15361-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1.5 DAYS TIME ALLOW: 70 WORK DAYS
I-76:US85 TO BURLINGTON CANAL PERCENT TIME: 2.14 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: IM 076A-007
I-76:US85 TO BURLINGTON CANAL
NAME OF ROAD: 076A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 05/15/2007 DATE TIME STARTED 04/30/2007
2500 E BRANNAN WAY DATE LET 11/16/2006 DATE WORK BEGAN 04/30/2007
DATE AWARDED 11/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 04/30/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,980,128.25 PARTICIPATING $ 77,228.00 $ 77,228.00
AWARD PROJECT AMT: S  2,657,491.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.59% TOTAL EARNINGS 77,228.00 77,228.00
FUNDS AVAILABLE: $ 2,902,900.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 77,228.00 77,228.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,316.84 -2,316.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 74,911.16 74,911.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 74,911.16 74,911.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 74,911.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 158,571.000 0.000
SY 24,640.000 35,728.00
1.45000 24,640.000 35,728.00
0010 202-00725 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 0.000
LS 0.000 0.00
180.00000 0.000 0.00
0015 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0020 202-00821 *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0025 203-01500 BLADING 10.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0030 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
275.00000 0.000 0.00
0035 208-00005 *EROSION LOG 375.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0040 208-00020 *SILT FENCE 6,900.000 0.000
LF 400.000 400.00
1.00000 400.000 400.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0050 208-00050 *STORM DRAIN INLET PROTECTION 18.000 0.000
EACH 15.000 2,250.00
150.00000 15.000 2,250.00
0055 208-00205 EROSION CONTROL SUPERVISOR 112.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
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PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0070 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0075 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 50.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
0085 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20.000 0.000
SY 0.000 0.00
2.65000 0.000 0.00
0090 217-00020 *HERBICIDE TREATMENT 5.000 0.000
HOUR 0.000 0.00
275.00000 0.000 0.00
0095 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 650.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
108.00000 0.000 0.00
0105 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 25,020.000 0.000
TON 0.000 0.00
63.90000 0.000 0.00
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,929.000 0.000
GAL 0.000 0.00
2.70000 0.000 0.00
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PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 503-00048 *DRILLED CAISSON (48 INCH) 31.500 0.000
LF 0.000 0.00
530.00000 0.000 0.00
0120 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 160.000 0.000
LF 0.000 0.00
43.60000 0.000 0.00
0125 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 650.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0130 613-07023 *PULL BOX (24"X36"X24") 2.000 0.000
EACH 0.000 0.00
1,325.00000 0.000 0.00
0135 614-00011 *SIGN PANEL (CLASS I) 41.000 0.000
SF 0.000 0.00
10.80000 0.000 0.00
0140 614-00012 *SIGN PANEL (CLASS II) 125.000 0.000
SF 0.000 0.00
14.85000 0.000 0.00
0145 614-00012 *SIGN PANEL (CLASS II) 155.000 0.000
SF 0.000 0.00
14.85000 0.000 0.00
0150 614-00200 *STEEL SIGN POST (U-2) 72.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0155 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 1.000 0.000
EACH 0.000 0.00
121,885.00000 0.000 0.00
0160 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
38,485.00000 0.000 0.00
0165 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00

3,200.00000 0.000 0.00
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PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-86105 *TELEMETRY (FIELD) 2.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0175 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
4,350.00000 0.000 0.00
0180 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
40,850.00000 0.000 0.00
0185 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
1,310.00000 0.000 0.00
0190 627-00005 *EPOXY PAVEMENT MARKING 276.000 0.000
GAL 0.000 0.00
153.00000 0.000 0.00
0195 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,232.000 0.000
GAL 0.000 0.00
23.00000 0.000 0.00
0200 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,520.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0205 630-00000 *FLAGGING 1,820.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0210 630-00003 *UNIFORMED TRAFFIC CONTROL CSP 64.000 0.000
HOUR 0.000 0.00
70.85000 0.000 0.00
0215 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 0.000 0.00

55.00000 0.000 0.00
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PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 0.000
DAY 0.000 0.00
612.00000 0.000 0.00
0230 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 1.000 545.00
545.00000 1.000 545.00
0235 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
218.00000 0.000 0.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 0.000
EACH 1.500 156.00
104.00000 1.500 156.00
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 2.000 208.00
104.00000 2.000 208.00
0255 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.500 3,800.00
7,600.00000 0.500 3,800.00
0265 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 0.500 420.00
840.00000 0.500 420.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 250.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0275 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 100.000 1,000.00

10.00000 100.000 1,000.00



CONTID: Cl5361 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
1,100.00000 0.000 0.00
0285 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.500 8,100.00
16,200.00000 0.500 8,100.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 112,715.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 46,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 32,350.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70021 F/A ON-THE-JOB TRAINEE 3,072.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70031 F/A INTERIM SURFACE REPAIR 11,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70035 F/A OBTAIN POWER AND PHONE SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,765,597.65 $ 52,607.00% 52,607.00
CAT NOO0201 SAFETY-RELATED ITEMS
0345 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0350 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0355 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,721.250 0.000
LF 0.000 0.00
3.20000 0.000 0.00
0360 202-01300 *REMOVAL OF END ANCHORAGE 11.000 0.000
EACH 0.000 0.00
113.00000 0.000 0.00
0365 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 0.000
LF 0.000 0.00
730.00000 0.000 0.00
0370 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0375 603-15024 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 15.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0380 603-31324 *24 INCH EQUIVALENT ARCH STEEL END SECTION 3.000 0.000
EACH 0.000 0.00
916.00000 0.000 0.00
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PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY-RELATED ITEMS

0385 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,230.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0390 606-01370 *TRANSITION TYPE 3G 17.000 0.000
EACH 0.000 0.00
1,075.00000 0.000 0.00
0395 606-01380 *TRANSITION TYPE 3H 13.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0400 606-01460 *MEDIAN TERMINAL 8.000 0.000
EACH 0.000 0.00
4,610.00000 0.000 0.00
0405 606-02005 *END ANCHORAGE (FLARED) 11.000 0.000
EACH 0.000 0.00
2,645.00000 0.000 0.00
0410 612-00001 *DELINEATOR (TYPE I) 61.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0415 612-00002 *DELINEATOR (TYPE IT) 7.000 0.000
EACH 0.000 0.00
11.20000 0.000 0.00
0420 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
12.30000 0.000 0.00
0425 613-00200 *2 INCH ELECTRICAL CONDUIT 500.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0430 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0435 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00

3,200.00000 0.000 0.00
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PCN: 15361-BID ESTIMATE RUN 05/23/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0001 14:33:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY-RELATED ITEMS

0440 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 2,760.000 0.000
LF 0.000 0.00
2.40000 0.000 0.00
CAT 0201 CURRENT AMT $ 187,252.60 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.900 13,693.50
15,215.00000 0.900 13,693.50
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.900 10,219.50
11,355.00000 0.900 10,219.50
0455 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 708.00
708.00000 1.000 708.00
CAT 0400 CURRENT AMT $ 27,278.00 $ 24,621.00$ 24,621.00

PROJECT TOTAL CURRENT AMT $ 2,980,128.25 $ 77,228.00 $ 77,228.00



